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RE: Qwest Communications, Inc d/b/a CenturyLink QC  

Docket No. SPU-2010-0006 
Informational Filing – Change Management Process 

 
Dear Executive Secretary:  
 
As was announced in December, 2014, CenturyLink is consolidating its Access Service 
ordering and billing systems to streamline processes and systems across CenturyLink’s 
markets.  The planned implementation date for the consolidation project was originally 
May 30, 2016, which was later delayed to August 1, 2016. 
 
CenturyLink has now determined that additional time is needed to complete and test 
downstream functionality necessary for CenturyLink to support its customers in the new 
environment.  In the interest of providing a quality product to our customers, 
CenturyLink has decided to delay the implementation of the ASR consolidation project.  
The new implementation date for this project is now October 3, 2016.  Our customers 
will not need to do any additional testing as the systems functions they use are not 
impacted by this delay.   
 
In compliance with CenturyLink’s commitments made in the FCC’s proceeding 
regarding the transfer of control of Qwest Communications International Inc. to 
CenturyLink, and in compliance with CenturyLink’s commitments made in Section 2a of 
its Amended Joint Motion for Approval of Settlement Agreement and CLEC Intervenors’ 
Motion to Withdraw as filed in Docket SPU-2010-0006, CenturyLink is notifying the 
Commission and providing a copy of the revised CenturyLink Access Service Ordering 
and Billing System Consolidation Plan.. The revised plan contains a new timeline 
reflecting the new implementation date and includes an update on the 3rd Party 
Facilitator (Section 3.2) and an update to Customer Testing (section 3.3.3).  This plan 
was distributed to the members of the Change Management Process (CMP) on January 
15th, 2016.  The CMP provides all affected CLECs the opportunity to provide comments, 
includes testing, and ultimately will lead to implementation in August, 2016 after a vote 
of acceptance.   The filing of this plan with the Commission is for informational purposes 
only.  Therefore no Commission action is required at this time. 
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I would be happy to provide additional information about the CMP forum and how the 
Commission can participate or track the progress of this consolidation.  
 
 
Very truly yours,  
 
/s/ Wayne M. Johnson  
 
Wayne M. Johnson 
State Regulatory Affairs Director 
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